
  

 

PUBLIC SAFETY BUILDING 
VILLAGE OF MCFARLAND 
MCFARLAND, WISCONSIN 
Bray Project No. 3488 
 
Thursday | July 30, 2020 

 

PROJECT PRODUCTION SCHEDULE    
 

 

Core Planning Team ......................................................................................................................... Thursday, July 30 

 Meeting objective: Progress update, site concept and floor plan review 

Core Planning Team .................................................................................................................... Thursday, August 13 

 Meeting objective: Progress update, board packet / presentation review 

Village Board Meeting - Retreat ............................................................................................. Thursday, August 20 

 Meeting objective: Review space program, site plan, costs projects and timeline/schedule 

Core Planning Team .................................................................................................................... Thursday, August 27 

 Meeting objective: Progress update 

Core Planning Team  ............................................................................................................ Thursday, September 10 

 Meeting objective: Progress update 

Public Input Meeting ......................................................................................................... Thursday, September 10 

 Meeting objective: 6:00pm – virtual open house 

Core Planning Team  ............................................................................................................ Thursday, September 24 

 Meeting objective: Progress update, Board packet / presentation review 

Village Board Meeting .......................................................................................................... Monday, September 28 

 Meeting objective: Approval to proceed into Phase 2 

Core Planning Team  ................................................................................................................... Thursday, October 8 

 Meeting objective: TBD 

Core Planning Team  ................................................................................................................. Thursday, October 22 

 Meeting objective: Owner / Engineer Meeting 

Core Planning Team  ............................................................................................................... Thursday, November 5 

 Meeting objective: TBD 

Core Planning Team  ............................................................................................................. Thursday, November 19 

 Meeting objective: TBD 

25% CD Progress Deadline ..................................................................................................... Friday, November 20 

Core Planning Team  ............................................................................................................... Thursday, December 3 

 Meeting objective: 25% budget review 
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Core Planning Team  ............................................................................................................. Thursday, December 17 

 Meeting objective: TBD 

Core Planning Team  ............................................................................................................. Thursday, December 31 

 Meeting objective: Owner / Engineering Meeting 

Core Planning Team  ................................................................................................................. Thursday, January 14 

 Meeting objective: TBD 

50% CD Progress Deadline ........................................................................................................ Friday, January 15 

Core Planning Team  ................................................................................................................. Thursday, January 28 

 Meeting objective: 50% budget review 

Core Planning Team  ................................................................................................................ Thursday, February 11 

 Meeting objective: TBD 

Core Planning Team  ................................................................................................................ Thursday, February 25 

 Meeting objective: TBD 

Core Planning Team  .................................................................................................................... Thursday, March 11 

 Meeting objective: TBD 

75% CD Progress Deadline ............................................................................................................ Friday, March 12 

Core Planning Team  .................................................................................................................... Thursday, March 25 

 Meeting objective: 75% budget review 

Core Planning Team  ......................................................................................................................... Thursday, April 8 

 Meeting objective: Owner / Engineer Meeting 

Core Planning Team  ....................................................................................................................... Thursday, April 22 

 Meeting objective: TBD 

Final CD’s Issued .............................................................................................................................. Friday, April 30 

Estimated Bidding Phase: 4 weeks 

Advertisement to Bidders, Pre-bid Conference / Site Tour, Addendum Releases 

Public Bid Date  ................................................................................................................................ Thursday, May 27 

Construction Commencement  ..................................................................................................................... June 2021 

Estimated Construction Schedule: 12 months 

Construction Completion  ............................................................................................................................. June 2022 

 


